ID WBS Task Name Contact | Resource DO
o Initials | Reauest
288 3.55.23 Generate NGOP agents from set of monitoring scripts and config GG AB2 No
270 3.5.45 Provide tools (to MD) for accessing old logfiles GG AB2 No
296 3,555 Assess automation of alarming systems GG AB2 No
297 3.55.6 Integration deployment and testing GG AB2 No
253 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No
299 3.55.9 Documentation Completion GG AB2 No
308 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No
309 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No
310 3.5.6.2.3 Integrate with alarming system GG AB2,REX No
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes
147 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No
148 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No
350 ([ER 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG No
373 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG Yes
351 4.3.45 Adapt to use ReSS in DOGPCI GG GG No
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG Yes
220 & 35.14.1 Define standard durable location machine configuration GG PM No
224 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No
241 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM No
225 & 3.5.1.4.2.4 Adjust current installation instructions GG PM No
226 3.5.1.4.25 Adjust current software to use standard location as default GG PM No
244 3.5.2.15 Install auto-clean up of OSG job queue GG PM No
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes
248 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No
249 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No
250 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM No
251 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No
252 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No
259 | 35311 Determine goal level, requirements GG PM No
340 |[Fd 4.3.2.6 Job State diagram with most common error state causes MD PM No
42 271 Generalization of Job Types according to I/O Characteristics GG PM Yes
254 3.5.25 Add the deployment of scripts to installation instructions GG PM No
260 3.5.3.1.2 Determine existing querying performance GG PM No
43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes
345 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM No
262 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM No
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes
263 3.5.3.2 Improve algorithm for selection of OSG resources GG PM No
56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes
243 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS No
246 3.5.21.2 Test/observe auto-clean up fo OSG job queue GG PM,SS No
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Requesi Major | Duration Start Finish Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
Id_lileston sIMITIwWwI[TIF[s[sIM[TI[WI[T[F[s[s[M[TI[w[T[F[sIsImM[TI|w
No 2days  Thu 12/6/07 Fri 12/7/07 :
No 4 days Mon 12/10/07 Thu 12/13/07
No 2 days Fri 12/14/07 Mon 12/17/07
No 5days Tue 12/18/07 Wed 12/26/07
No 4 days Wed 12/19/07 Wed 12/26/07
No 5days Thu 12/27/07 Fri 1/4/08
No 10 days Mon 1/7/08 Fri 1/18/08
No 10 days Tue 1/22/08 Mon 2/4/08
No 5 days Tue 2/5/08 Mon 2/11/08
MC3  No 10 days Mon 11/26/07 Fri 12/7/07 DEV,PL.DW,JS G
No 15days Mon 11/26/07 Fri 12/14/07 DEV,REX s o
No 15days Mon 11/26/07 Fri 12/14/07 DEV,REX s o
No 25days  Thu 11/1/07 P 12170 e FNYNYNYNSNSNS____—__—_—_—_—_—_—_LLOLOOCSCOOCSCOCSC
Prd9  No 20days Tue11/13/07  Wed 12/12/07 cegg—————————————— "
No 5days Mon 12/10/07 Tue 1/8/08
No 15 days Mon 1/7/08 Mon 1/28/08 :
No 7 days Mon 11/19/07 Thu 11/29/07 PM s e
No lday  Fri11/30/07 Fri 11/30/07
No 2 days Fri 11/30/07 Mon 12/3/07
No l1day Mon 12/3/07 Mon 12/3/07
No lday  Tue 12/4/07 Tue 12/4/07
No 2days Wed 12/5/07 Thu 12/6/07
Prd7  No 8days  Thu 12/6/07 Mon 12/17/07
No lday Mon 12/10/07 Mon 12/10/07
No lday Tue 12/11/07 Tue 12/11/07
No lday Wed 12/12/07 Wed 12/12/07
No 2days Thu 12/13/07 Fri 12/14/07
No 2days Mon 12/17/07 Tue 12/18/07
No 4 days Wed 12/19/07 Wed 12/26/07
No 5days Wed 12/19/07 Thu 12/27/07
MC4  No 4 days Thu 12/20/07 Thu 12/27/07
No 3days Thu 12/27/07 Wed 1/2/08
No 4 days Thu 12/27/07 Thu 1/3/08
MC4  No 5 days Fri 12/28/07 Mon 1/7/08
No 3 days Fri 12/28/07 Thu 1/3/08
No 5 days Fri 1/4/08 Thu 1/10/08
MC1  No 2 days Tue 1/8/08 Wed 1/9/08
No 6 days Fri 1/11/08 Fri 1/18/08
MC2a  No 8days  Tue 1/15/08 Fri 1/25/08
No lday  Tue 12/4/07 Tue 12/4/07
No 1 day Fri 12/7/07 Fri 12/7/07
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Dec 2, '07

Dec

9,'07 Dec 16, '07 Dec 23, '07 Dec 30, '07

w T|IE][|SsS

WIT[F]ls ! s[M[T]

AB2 =%NGOP agents from set of monitoring scripts and config
ABZ —frowde tools (to MD) for accessing old logfiles

IMITIwW][T]F[s|IsIM|ITIWI|]TI]IF[Is|[sIM|[TIw|T|IF]s|[sIM[TIw]|T]

AB2 —l’\aacaa automation of alarming systems

Integration depioyment and testing
AB2 Simplify malntenance of automatic clean-u

AB2 g

_ Evaluate and sign-off on test facilities and procedures

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effoft)

g%fjse of ReSS (more flexible than use of roles)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)%

:PM

PM
PM

% Minimal Resource Brokering: Evaluate, determine best course of action
GG

: Define standard durable location machine configuration
% WS install and test durable location node (by Fri Nov 23)

Install auto-clean up for SamGrid job queue
Adjust current installation instructions

PM Elnstall auto-cle n up of OSG job queue

use standard location as default

PM
PM

PM,SS G-

). 4

PM,SS =4est¢ebse rve auto-clean up fo OSG job queue

Test/observe auto-clean up for SamGrid job queue

DOrepro tools adaptation: Use generic runjob intgrfaces in Samg‘rid for data processing App
Resolve: Globus gatekeeper does not properly cleanup gass caches 3
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node
non-rotated|log files (eg. Tomcat) |
PM =¢’\utomation of all gridmap file management|(including condor_schedd)

PM EDetermine goal level, requirements

PM Job State diagram with most commo
@Generaﬁzaﬁon of Job Types accordi
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Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3,'08
FIls|IsIM|TIWwW|TI]F]s|[sIM|TIw|T]F]s| s M|TIw|TIE]ls|s|ImM|[TIw[TI[FIs|Is|IM|TIWI][TI]IF]IS

up scripts for durable locations
— Documentation Completion

AB2,REX —M@mﬁnc job management framework
ABZ REX —;Amomaﬂc analysis of teSt

AB2,REX ;

E Adapt to use ReSS in DOGPCI 3
GG — Write evaluation of extensions to development

n error state causes

ng to I/O Characteristics
the depldyment of scripts to installation instructions
Determiné existing querying performance

3 Resolve how to add production paths in future: Document
Augment Job States }0 be more meaningful to large customer 5
Evaluate condor_quill, if determined to be necessary
PM § Stor% output from any stage: Describe suitable test of feature
PM A Improve algorithm for selection of OSG resources
PM ; Start Prod at Stage 2: SamGrid notification=all bug fix
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Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, 'O

sImM|ITIWI][TI[FI[S

sIM|ITIWI[TI]IF]S

sImM|ITIWI][TIF]I]S

S| M|

t results

[y Integrate with alarming system

sImM|ITIWI][TIFI[S

sImM|ITIWI][TIF]S
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